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GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS Jan. 10, 1925.
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
This job completed to-day.
JOB 2029 BOILER HOUSE EXTENSION:
Boiler has been in operation about ten days. 
Pipe and Flue Covering now being put on. Some 
small piping now being done.
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS Jan. 3, 1925
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
All ties and Rails laid.
Surfacing completed except last 400 feet.
JOB 2029 BOILER HOUSE EXTENSION:
Pipe Covers commenced work December 30th. 
Boiler put on line December 30th.
Two of old Boilers down and new Boiler running 
at about normal rating of 805 H.P.
All Piping completed.
Ash Haul completed.
All Hy-Rib work and partitions completed.
Job completed except, Pipe Covering, and any 
new work or changes which may come up and 
modify our original plans.
Signed
FORM 3A
GREAT NORTHERN PAPER COMPANY ENGINEERING DEPARTMENT.
December 27, 1924
PROGRESS REPORT ON CONSTRUCTION JOBS
Job No. 1089 - Pulp Wood Railroad Track and Trestle:
Trestle completed Tuesday, December 23d. Ties and 
Rails laid, except last 300 feet.
Job No. 2020 - Boiler House Extension
This Job practically completed. Foundation Company 
have completed their work and laid off their crew. 
Mill crew piping auxiliaries and rigging ash drag.
Pipe covering received and crew expected 29th. 
Stoker expert operator has arrived. Expect to make 
steam in new boiler Tuesday, Dec. 30th.
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT QI CaiSTRUCTICN JOBS. Dec. 20, 1924.
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
Ballast placed to end of Embankment to-day.
Track completed thru cut and starting to lay ties and rails on 
Embankment to-day.
All ties fastened to place on Trestle and Guard Rails 
about 50% completed.
JOB 2029 BOILER HOUSE EXTENSION :
Foundation Company completed their work on Boiler House to-day. 
Boiler House completed with the exception of a small amount 
of Grating, Plastering of Fan Housing, Pipe Railings and 
a small amount of screwed piping.
Signee
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN CONSTRUCTION JOBS. Dec. 13, 1924.
J® 1089 PULP WOOD RAILROAD TRACK MID THISTLE:
Ballast placed thru cut and rails laid to Station 7 ♦ 50 
and being suriaced.
All stringers on Trestle bolted up and ties placed to 
bent 46.
JOB 2029 BOILER HOUSE EXTENSION:
Soot Blowers erected.
12" Steam Kain erected.
Wj.nch House completed.
Ash Ramp completed.
All concrete aork completed except about 100 square feet 
of concrete excavation and 100 square feet of floor. 
Coal Bunker Gunited and finished.




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT QI CQISTRUCTICN JOBS. Dec. 6, 1924
JOB 1089 PLUP WOOD TRACK AND TRESTLE:
Finished fill with coal ashes at lower end Wednesday, Dec. 3rd. 
Placing ballast at upper and of cut.
Three Carloads each of rails and ties received and unloaded. 
All stringers moved onto Trestle and 50% bolted.
Ties now being placed from lower end.
JOB 2029 BOILER HOUSE EXTENSION:
Boiler Setting completed.
Blowpoff Piping completed.
Stoker installed and tried out.
Soot Blowers being erected.
(Me Air Duct erected.
All excavation completed.
All outside concrete work completed.
Steam Piping being erected.
Coal Bunker ready for gunite.
Stack work completed.
All Machinery in Monitor installed.
Signed
FORM 2A
GREAT NORTHERN PAPER CGJPANT - ENGINEERING DEPARTMENT
PROGRESS REPORT CN iXNSTRUCTICN JOBS. Nov. 29, 1924
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
Excavation to grade, temporary bridge removed and side 
slopes being finished.
Embankment completed Friday Nov. 28th.
Drove piles for last Trestle Bent Saturday afternoon 
November 22nd.
Stringers b eing placed along Trestle.
Final shipment of lumber for Trestle received Thursday 
November 27th.
Log Sluice Extension completed to-day.
JOB 2029 BOILER HOUSE EXTENSION:
Roofs waterproofed, Windows in, Smoke Flue erected,
Air Ducts being erected, Boiler erected and erector leaving 
today, Setting 90^ completed, Stoker erected, Piping 
installation under way. First fire in Incinerator Thursday 
November 27th, Foundations for Ash Ramp concreted and wall 
forms being erected.
Hermastic coating in Bunker completed.
Signed
FORM 2A
GREAT NORTHERN PAPER CCtiPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN CONSTRUCTION JOBS. Nov. 22, 1924
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
Excavation practically completed except part of side 
slopes between Stations 1+50 and 3 + 50.
Embankment completed to Station 15.
Driving Piles for 49th Trestle Bent this morning.
Caps and Stringers for Log SluicetExtension placed Sunday Nov. 16th. 
Lumber fer Leg Sluice Extension received Thursday Nov*. 20th and 
yokes being built.
Che car of Stringers for Trestle received Thursday Nov. 20th.
JOB 2029 BOILER HOUSE EXTENSION:
Gunite on outside of Monitor completed.
Incinerator house completed with the exception of erection 
of Waste Chute.
Steel Plate Work between bunkers erected.
Roofs ready for waterproofing.
Assembling and bolting boiler Smoke Flue.
Boiler Flue opening in Chimney completed and Damper installed. 
Boiler Setting about 75^ completed.
Alphons Oustodis Chimney Construction Co. placing 25-Foot lining 
in Chimney.
Boiler Tested and accepted by Insurance Co.’s representative.
Signed
FORM SA
GREAT NORTHERN PAPER COO’ANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN CONSTRUCTION JOBS Nov. 15, 1924.
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
. Excavating betwoon Stations 0 and 1 ♦ 50.
Embankment filled to grade between Stations 9 and 14 except 
for a thickness of about two feet which is yet to be placed 
on side slopes.
Piles driven for 41 Trestle Bents and Log Sluice Supports.
JOB 2029 BOILER HOUSE EXTENSIONS
Winch House completed.
Bricklayers finished laying brick.
Coal Bunker erected.
Incinerator Smoke Flue erected.
Boiler Setting about one-third completed.
One coat of Gunite on Monitor except upper end.
Concrete Roof on Main Building completed.
Main Air Duct completed.




GREAT NORTHERN PAPER CO1PANY - INGIN EARING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. Nov. 8, 1924
JOB 1089 IOLP WOOD RAILROAD TRACK AND TRESTLE:
Excavating between Stations 1 and 2+50 and trimming 
side slopes.
Embankment filled to grade between Stations 9 and 10+50. 
Placing final lift from Station 10+50 to end of fill. 
Drove 35th bent of piles and first bent of three which 
are to be driven for Log Sluice support yesterday.
JOB 2029 BOILER HOUSE EXTENSION:
Brick work of Boiler House Extension completed.
Basons working on Ash Haul Building.
Hy-rib on Monitor ready to plaster.
Completing Hain Air Duct.
Stoker installation nearly completed.
Frank E. Ross’ crew arrived November 6th and began 
work on Boiler Setting.
Removing sheeting and shoring and backfilling around 
building wall foundations.
Incinerator Brick Chimney completed and vertical 





GREAT NORTHERN PAPER C CLIP ANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CCNSTRUCTICN JOBS. Nov. 1, 1924.
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
Excavating between Stations 1 and 3.
Delivering material between Stations 12 and 14. 
Trimming side slopes between Stations 4 and 5.
Driving 27th bent of pile trestle this morning. 
Received third car of hard pine this week.
J 68 2029 BOILER HOUSE EXTENSION:
All heavy parts of boiler are erected and tubes expanded 
into the headers.
Stoker erectors arrived last Wednesday and are making 
good progress on their work.
Crew for building the brick setting has been notified 
to commence work November 6th.
Brick work for boiler house exterior is completed except 
for a portion of the river wall above the second story 
windows.
All roofs are concreted.
Steel flue for the Incinerator has been received and a 
portion of it erected.
Alphons Custodis Chimney Construction Co. have cut the 
new flue for the Incinerator, have bricked up the old 
Incinerator flue opening and are nearly done with the 
boiler flue opening.




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
■ ' ■
PROGRESS .{REPORT CN COtiSTRUCTICN JOBS.
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
Excavating between Stations 1 and 3+50.
Trimming side slopes between Stations 5 and 6. 
Now using 24 horses to deliver material to fill.
Piles driven for seventeen bents and caps placed.
JOB 2029 BOILER HOUSE EXTENSION :
The Coal Conveyor is jacked up into its final position 
and all connections rivetted and the roof replaced over 
the ends.
The Walls and Floor have not been recovered in the Coal 
Conveyor House.
The Brick work is about 75% completed.
The Monitor roof poured to-day.
No start as yet made on the side walls of the Monitor. 
The Boiler Erector has the tubes all hung in place and 
connecting up to the steam drum.
Alphons Custodis Chimney Company are completing the 
opening into the stack for the Incinerator flue to-day. 
Will proceed to erect flue immediately.
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. Oct. 18, 1924.
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
Fill placed to an average of about three feet above normal 
water level between stations 13 and 15+50 which is beginning 
of Trestle.
Widening bottom course of material to full width and starting 
final slopes between stations 9 and 12.
Excavation practically complete between stations 3+50 and 9 
with exception of side slopes which are being made between 
stations 6 and 9.
Piles driven for eleven bents on lower end of Trestle and 
caps placed on ten of these.
JOB 2029 BOILER HOUSE EXTENSION :
Conveyor bridge raised to final position.
All Structural Steel in main frame is erected.
Brick Masons laying cornice about half way around Boiler House 
to-day.
Carpenters building forms for roof of Monitor and Ash Drag House. 
Boiler erection started Thursday. Drum is erected.
Incinerator Flue and Chimney Dampers arrived, Custodis brick 
received - Iron work in transit.
Signed
FORM 2A
GREAT NORTHERN RAPER COMPANY - ENGINEERING DEPARTWiNT
PROGRESS REPORT CM CCNSTRUCTICN JOBS. October 11, 1924
JOB 1089 PULP WOOD RAILROAD TRACK AND TRISTLE:
Fill placed to an average of about two feet above normal 
water level between Stations 13 and 15.
Excavation completed with exception of side slopes between 
Stations 6 and 9.
Excavation about 60^ completed between Stations 3*50 and 6. 
Driving piles for third trestle bent on lower end this 
morning.
All teams working in cut and fill on upper end. 
Starting fill on lower end with ashes.
JOB 2029 BOILER HOUSE EXTENSION
Foundations all in.
Structural Steel erected except one column and a few-beams. 
Brickwork 2C$ completed.
Main Roof concreted. Old Wooden Roof patched on.
Fire Brick all laid for Incinerator.
Conveyor Bridge cut loose and all fitted ready to raise.
Signed
FORM SA
GREAT NORTHERN PATER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT QI CaiSTRUCTICN JOBS October 4, 1924,
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
Fill placed to an average of about four feet in depth between 
Stations 9 and 14.
Removing boulders and earth between Stations 4 and 5.
Road at lower end built from barrow pit to end of coal ash road. 
Grading work yard and setting false work at site of lower end 
of trestle.
Pile Driver being built and engine and boiler being repaired
Two carloads of Trestle Timber and third carload of piles 
received.
JOB 2029 BOILER HOUSE EXTENSION:
Erecting Monitor Steel.
Forms in place for main Roof.
Concrete foundation walls for boiler completed.
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN CCNSTRUCTICN JOBS. Sept. 27, 1924
JOB 1087 QUAKISH DAM REPAIR:
All work completed; plant and materials returned te Mill.
JOB 1089 PULP WOOD RAILROAD TRACK AND TRESTLE:
Removing earth between Stations 5 and 8 and first course of 
embankment placed between Stations 8 and 13.
Road built from barrow pit at lower end to Station 24 and about 
100 feet beyond this point toward end of coal ash road which 
is being extended by mill.
Two Carloads spruce piles received, unloaded and being peeled. 
Mr. Mullen arrived Friday Sept. 26th and is organizing crew 
for driving piles.
JOB 2029 BOILER HOUSE EXTENSION:
Steel frame for the Extension in place including the roof, 
except the monitor and about ready to start rivetting.
The Fire Brick for Incinerator Room about two-thirds laid 
and boiler fronts placed.
Signed
FORM 2A
GREET NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN CCNSTRUCTICN JOBS, Sept. 20, 1924
JOB 1087 QUAKISH DAM REPAIR:
Construction work on this job completed. 
Repairing Sills under two of the waste gates.
JOB 1089 PULP .POOD RAILROAD TRACK AND TRESTLE:
Stable ready for horses to-night.
Dump Carts received Friday Sept. 19th.
To start teams on embankment to-day.
Building road from lower end of Railroad Site to barrow pit.
JOB 2029 BOILER HOUSE EXTENSION:
Completed Incinerator Building Structure including Roof. 
Began laying Fire Brick for new Incinerator this morning. 
Ash Haul House about one-fourth of the brick laid.
The Column Footings of the Boiler House Extension completed, 
the end wall of the old Building torn out, the old Incinerator 
removed and erecting structural steel.
Another car load of structural steel received and unloaded 
which practically completes the structural steel for these 
Buildings.




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. Sept. 13,1924
JOB 1087 QUAKISH DAM REPAIR:
Completed concrete work Tuesday, Sept. 9th.
Applying Gunite to face of Dam and hauling plant and 
material to Mill Yard.
JOB 2029 BOILER HOUSE EXTENSION:
Steel work completed including grillage; brick walls 
nearly done, and roof forms built for Incinerator 
Building.
Ash Haul House steel work completed and wall 
excavation back filled.
Boiler House foundations all completed except 
Column No. 8 under Ash Haul. Three steel Columns 
Nos. 6-10 and 11 set up.
Two carloads of new boiler unloaded.
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. Sept. 6, 1924
JOB 1087 QUAKISH DAM REPAIR:
Concreting third section of footing under toe of
Main Dam to-day.
Clipping face of Dam for gunite and cleaning up completed 
work.
JOB 1089 PULP WOOD SIDING:
Clearing right-of-way.
JOB 2029 BOILER HOUSE EXTENSION:
Outside foundation wall completed, also two interior 
column bases, the other two being under old brick and 
wall.
New Incinerator room brick work laid above second floor, 
and steel all in place.
One big car-load Boiler House steel arrived on the 4th, 
also first car of Stoker parts.
Old Building supported on needle beams and concrete cut 
out and expect to get new steel grillage across Mew 
Incinerator Building to-day and Sunday,
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. Aug. 30, 1924
JOB 1087 - QUAKISH DAU REPAIR
Conerated section to about 20 ft., beyond square crest Friday Aug. 
29 th. Cleaning bottoiu at toe of Kain Dm, preparatory to concreting 
footing.
JOB 1088 - ELECTRICAL REPAIR SHOP;-
Concrete floor and Bridge floor finished Aug. 29th.
JOB 2029 - BOILER HOUSE EXTENSION
Excavation 90% completed. All concrete footings in, except for 
three interior pieces. 45 ft., of concrete foundation wall 
completed.
Old boiler house wall supported on neeale beams and old 
foundation being cut out for now Incinerator. Brick walls of 
new incinerator builaing laid nearly to second floor level.
Signed:
FORM 2A
GREAT NORTHERN PAP*.R COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. Aug. 23, 1924
JOB 1087 - QUAKISH DAM REPAIR
To finish placing forms for concreting section about 
20 ft., beyond square crest.
Cutting out concrete at toe of dam which is damaged.
JOB 2029 - BOILER HOUSE EXTENSION:-
Excavation about 75% completed for boiler house extension. 
Sheathing done on south end and three-fourths of west side. 
44 lineal feet of concrete footing poured on south and 
west ends.
Windows of old locker room bricked up, new windows put in, 
and begun laying brick on incinerator room. First window 
and door frame arrived by express at noon Aug. 22d. First 
car structural steel arrived Aug. 22d.
Signed:
FORM SA
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS Aug. 16, 1924
JOB 1087 QUAKISH DAM REPAIR:
Finished Gunite work on Square Crest Wednesday Aug. 13th. 
Concreted footing to about 20 feet beyond Square Crest 
to aid in stability of Main Dam and cutting out part of 
old concrete above this footing which is to be replaced 
with new.
Cleaning up Completed Work.
JOB 2029 BOILER HOUSE EXTENSION:
Concrete foundations for Incinerator Building completed. 
Expect to begin laying brick Monday.
The Old Coal Haul Building, including foundation, about 
90% demolished.
The excavation for Boiler House Extension about 50% 
completed when it became necessary to sheath the excavation 
in order to go any deeper.
Signed
FORM 2A
GREAT NORTHERN PA1E R COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. Aug. 9, 1924
JOB 1087 QUAKISH DAM REPAIR:
Concreted final section of square crest Wednesday August 6th. 
Preparing old surfaces which are to be coated by canent gun. 
Cutting concrete and making ready for repairs to Dam beyond 
square crest.
JOB 2029 BOILER HOUSE EXT ENS I®:
The new Incinerator Building concrete floor and foundation 
walls are in.
The Coal Haul Building torn down and excavation started for 
the Boiler House Extension.
Job 2031 DREDGING TAILRACE:
Moved derrick and started dredging on the third set-up. 
Found very hard digging.
Signed
FORM SA
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. Aug,. 2, 1924
JOB 1087 QUAKISH DAM REPAIR:
Placing forms for final section of square crest.
Cutting concrete for repairs to Dam beyond square crest.
JOB 2029 BOILER HOUSE EXTENSION:
Excavation for new Incinerator building completed, and 
underpining of adjoining walls.
About six thousand brick removed from old coal handling 
building, also all the roof.
Concrete roof, floor and sides removed from one panel of 
conveyor bridge. Bridge supported on timber, filse work 
reddy for jacking up.
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. July 26, 1924
JOB 1087 QUAKISH DAM REPAIR:
Concreted fifth 50 foot section of Dan Thursday, July 24th.
JOB 2029 BOILER HOUSE EXTENSION:
The necessary changes in the Fire Protection around the 
Boiler House Extension was completed July 24th.
One-half the excavation for the new Incinerator Building 
has been taken out.
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARBA£NT
PROGRESS REPORT ON CONSTRUCTION JOBS. July 19, 1924
JOB 1087 QUAKISH DAM REPAIR:
Concreting fourth 50 foot section of Dam to-day
BOILER HOUSE EXWSICN - JOB 2029:
Started yesterday excavating for Boiler House 
Extension.
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
FORM 3A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
FORM SA
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT '1/
PROGRliSS REPORT CN CONSTRUCTION JOBS. June 28, 1924.
JOB 1087 QUAKISH DAM REPAIRS:
Placed Concrete on first 50 Ft. of Dam Friday, June 27th. 
Wood Sheeting about 40% in place.
Old Concrete about 30% removed.
Signed
FORM 2A
GREAT NORTHERN PAPER CCLPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. June 21, 1924
JOB 1080 NEW LOADING ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:
Completed this job on Thursday, June 19th.
JOB 1087 QUAKISH DAM REPAIRS:
New Concrete Mixer received Friday, June 20th. 
About 30/£ of wood sheeting and bracing in place. 
Concrete about 15/J removed.
Building Form-panels and hauling sand and gravel.
JOB 2031 DREDGING EAST MILLINOCKET TAIL RACE:
Com. enced dredging Tail Race Wednesday, June 18th.
Signed
FORM 2A
GREAT NORTHERN PAPER COP ANY - ENGINEERING DEPARTMENT
PROGRESS REPORT (14 CONSTRUCTION JOBS. June 14, 1924
JOB 1080 NEW LOADING ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:
This job now completed with exception of a small part 
©f the walkways.
JOB 1087 QUAKISH DAM REPAIRS:
Wood Sheeting arrived yesterday and is being unloaded and 
hauled.
Two Ford Trucks from Madison were received yesterday 
and are being put in condition.
JOB 2031 DREDGING EAST MILLINOCKET TAIL RAGE:
Expect t© start dredging in a few days.
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. June 7,1924
JOB 1080 NW LOADING ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:
Steel Sluice completed Thursday, June 5th. 
Installing Take-up Mechanism and building Walkways.
JOB 1087 QUAKISH DAM REPAIR:
Road completed and job site cleared.
Awaiting arrival of lumber to start actual operations. 
Wood Sheeting reported shipped from Portland, June 5th. 
Gravel Plant ready for operation and will start up as 
soon as trucks are received from Madison.




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS May 31, 1924
JOB 1080 NEW LOADING ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:
Steel Sluice about 90% riveted.
Wood Sluice connections completed and strap iron 
being put in place.
Building Return Trough for CahLe.
JOB 1087 QUAKISH DAM REPAIR :
Started building Road Monday, May 26th.
Spans built across Water Ways and sub grade completed. 
We are now placing surface material.
JOB 2031 DREDGING EAST MILLINOCKET TAIL RACE:
Mr. Charles Eklund, foreman for Foundation Company, 
arrived yesterday and is organizing crew to do this work.
Signed
FORM SA
GREAT NORTHERN PAPER C CUP ANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN CONSTRUCTION JOBS. May 24, 1924
JOB 1064 DIGESTERS:
All forms concreted around No. 4 Digester.
Basement Door and Windows replace in North Wall and 
opening bricked up.
JOB 1079 GROUND WOOD STORAGE TANKS:
No. 1 Tank now ready for stock.
JOB 1080 NEW LOADING ARRANGEMENT FOR NO. \ WOOD CONVEYOR:
Steel Sluice about 30/C riveted.





GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT 03 CONSTRUCTION JOBS May 17, 1924
JOB 1064 DIGESTERS:
Lining in Vajh«4?$ige&ter completed Monday May 12th. 
All Floors concreted except Top Floor for which forms 
are being built.
JOB 107S GROUND WOOD STORAGE TANKS:
Finished painting No. 1 Tank Wednesday May 14th. 
P. Chaisson left for Portland this morning.
JOB 1080 MSI LOADING ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:
Steel Sluice erected with exception of down spouts and 
discharge at lower end.
To start riveting the first of next week.




GREAT NORTHERN PAPER GCKPANT - ENGINEERING DEPARTUBWt
PROGRESS REPORT di CCNSTRUCTICH -TOPS. May 10, 1924
JOB 1064 DIGESTERS:
Lining in No. 4 Digester in place to within about 
four feet of top.
JOB 1079 GROUND WOOD STORAGE TANKS:
No. 1 Tank erected and painted with exception of bottom which 
is to be painted first coat today.
Cast Iron Manhole Frame being riveted on and filler block 
under center column being placed.
JOB 1080 NEW LCADINC ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:
Mr. Wallace, erector for Bath Iron Works, arrived Saturday 
night, May 3rd and started unloading steel sluice sections 
Monday, hauling same to job site.
Structural Supports for steel sluice erected and first
section of sluice being hoisted to place to-day. 
All steel received, unloaded and delivered to job
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN CONSTRUCTION JOBS May 3, 1924
JOB 1064 DIGESTERS:
Lining in No. 4 Digester in place to the top 
of third cylindrical section.
Forms in place for Mezzanine and Second Floors.
JOB 1079 GROUND WOOD STORAGE TANKS:
To finish riveting Roof of No. 1 Tank to-day.
JOB 1080 NEW LOADING ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:
Grading between 18M walls of uptake for cable of trough. 
Building extension to wood trough incline.




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. April 26, 1924.
JOB 1064 DIGESTERS:
lining in No. 4 Digester in place to the top 
of first cylindrical course.
Third Floor concreted, forms in place for second 
floor and structural steel erected and riveted for 
Mezzanine Floor.
JOB 1079 GROUND WOOD STORAGE TANKS:
Sixth course of No. 1 Tank Riveted and top course 
being erected to-day.
JOB 1080 NEW LOADING ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:
Concrete in place at site of extension to Conveyor 
uptake trough.
Cutting out old anchor pier and narrowing former 
wide section of Wooden Sluice.
Signed
FORM SA
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. April 19, 1924.
JOB 1064 DIGESTERS:
No. 4 Digester tested Monday April 14th. 
Started lining this Digester Tuesday.
JOB 1079 GROUND WOOD STORAGE TANKS:
Lowered bottom of No. 1 Ground Wood Storage Tank 
into place Saturday afternoon April 12th.
Started riveting third course of this tank yesterday.
JOB 1080 NEW LOADING ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:
All piers ready for erection of Steel Sluice Section. 
Forms being built for extra concrete on incline.
Signed
FORM 2A
GREAT NORTHERN PAPiJl CCHPAN1 - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CGNSTRUCTIQt JOBS. April 12, 1924
JOB 1064 DIGESTERS:
Finished caulking and welding No. 4 Digester Friday, 
April 11th.
Filling this Digester to-day before test which is to be 
made next Monday.
JOB 1079 GROUND WOOD STORAGE TANKS:
Bottom of No. 1 Ground Wood Storage Tank riveted and to 
be lowered into place to-day.
JOB 1080 NEW LOADING ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:
Sixty foot section of Wooden Sluice removed at site of 
steel section.
Excavation and forms completed to-day for piers "A”, "B" and "C".
Signed
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN CONSTRUCTION JOBS April 5, 1924.
JOB 1064 DIGESTERS:
Finished riveting No. 4 Digester Monday March 31st. 
Caulking Digester and awaiting arrival of Portland Co.’s 
welding outfit.
JOB 1079 GROUND WOOD STORAGE TANKS:
Material for No. 1 Ground Wood Storage Tank received, 
unloaded and being hauled to site.
JOB 1080 NEW LOADING ARRANGEMENT FOR NO. 1 WOOD CONVEYOR:




GREAT NORTHERN PAPER COMPANY - ENGIN....RING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. Mar. 29, 1924.
JOB 1064 DIGESTERS:




GREAT NORTHERN PAPER CCfcPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN caiSTRUCTION JOBS. March 22, 1924
JOB 1064 DIGESTERS:
Bottom roundabout of 4th cylindrical course of
No. 4 Digester riveted and vertical straps of this 
course being riveted.
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT CN CONSTRUCTION JOBS. March 15, 1924.
JOB 1064 DIGESTERS:




GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT ON CONSTRUCTION JOBS. March 8, 1924.
JOB 1064 DIGESTERS:
Bottom con© of No. 4 Digester erected, riveted and 
bases of legs grouted.




jgvj KviaEOT coi.l?aot - zr;..n . ■ •> Z)J-<
FORM 2A
GREAT NORTHERS PAPER CCKPANT - ENGINEERING IBPA'lTUENT
PROGRESS REPORT OK COZ STRUCTION JOBS Feb. 23, 1924.
JOB 1064 DIGESTERSs
Peter Chaisson, Portland Company’s erector, arrived. 
Wednesday February 20th.
Plant Installed for erecting No. 4 Digester and 
material being landed into building.
Signed
FORM 2A
GREAT NORTHERS PAPER CCKPANI - ENGINEERING ®A.B®
PROGRESS REPORT ON CONSTRUCTION JOBS Wb. 16, 1934.
JOB 1064 BIGEJTE:.}:
Construction work completed or suspondod until 
No. 4 Eigsster is oroetod.
Portland Company’s oractor ex »otod to arrive 
in about a wo ale.
Si^ied
FORM 2A
GREAT NORTHERN PAPER COMPANY - ENGINEERING DEPARTMENT
PROGRESS REPORT UN CONSTRUCTION JOBE. Fob. 9, 1924.
JOB 1064 DIGESTERS:
Columns either side of No. 4 Digester lengthened 
and bases grouted.
Shoring timbers to be removed next week. 
Cutting out concrete on various floors at site 
of No. 4 Digester.
FORM 2A
GRlilT B0MHSR1T PAPER COUPAHT - EHGIKSEIUHG DEPA-TTBENT
PROGRESS REPORT OE CONSTRUCTION- JOBS. Fab. 2, 1924.
JOB 1064 DIGESTERS;
Foundation for No. 4 Digester completed and 
basement floor oonoreted.
Column between Ko. 4 and Ko. 5 Digesters being 




GRHA.T B0KHE3H PAPER COSPABY - ENGINEERING DEPA"*MES?
FORM 2A
GREAT BOBTIERH FABER CCKPAHT - EKSHfEERIKg EEPARTM13KT
PROGRESS REPORT OK ^OKSTRUCTIOK JOBS. Jan. 19, 1924.
JOB 1064 »SBSTffiS:
Finished removing lining of Ho. 4 digester ".Wednesday 
afternoon January 16th and started removing shell of 
Digester.
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